

	SEPARABLE PORTION 1														
Build #			Start	Install Scaffold	Sunday	Wash	Welding approval	Welding (estimate)	Blast and paint	Denso	Dismantle	Sunday	Extra days (allowance for delays)	# of working days	Finish
1	257	Typical underpass	Monday, 3 November 2025	3	1	1	3	7	4	2	2	3	2	24	Saturday, 29 November 2025
2	258	Typical	Thursday, 6 November 2025	2		1	3	5	3	2	1	4	5	26	Tuesday, 2 December 2025
3	259	Typical	Saturday, 8 November 2025	2	1	1	3	5	3	2	1	4	3	24	Saturday, 6 December 2025
4	260	Typical	Tuesday, 11 November 2025	2		1	3	5	3	2	1	3	3	23	Monday, 8 December 2025
5	262	Typical	Thursday, 13 November 2025	2		1	3	5	3	2	1	3	3	23	Wednesday, 10 December 2025
6	263	Typical	Saturday, 15 November 2025	2	1	1	3	5	3	2	1	4	3	24	Saturday, 13 December 2025

	SEPARABLE PORTION 2														
Build #			Start	Install Scaffold	Sunday	Wash	Welding Approval	Welding (estimate)	Blast and paint	Denso	Dismantle	Sunday	Extra days	# of days	Finish
1	281	281	Monday, 30 March 2026	5		1	3	4	4	5	3	2		27	Wednesday, 29 April 2026
2	275	275	Saturday, 4 April 2026	4	1	1	3	4	4	3	2	2		23	Wednesday, 29 April 2026
3	274	Anchor Bent Type B	Thursday, 9 April 2026	2		1	3	2	3	0	1	2		14	Friday, 24 April 2026
4	273	Typical	Saturday, 11 April 2026	2	1	1	3	2	3	0	1	3		15	Monday, 27 April 2026
5	272	Typical	Tuesday, 14 April 2026	2		1	3	2	3	0	1	2		14	Wednesday, 29 April 2026
6	271	Typical	Thursday, 16 April 2026	2		1	3	2	3	0	1	2		14	Friday, 1 May 2026
7	270	Typical	Saturday, 18 April 2026	2	1	1	3	2	3	0	1	2		14	Sunday, 3 May 2026
8	269	Typical	Tuesday, 21 April 2026	2		1	3	2	3	0	1	2		14	Wednesday, 6 May 2026
9	268	Typical	Thursday, 23 April 2026	2		1	3	2	3	0	1	2		14	Friday, 8 May 2026
10	266	Typical	Saturday, 25 April 2026	2	1	1	3	5	3	2	1	2		19	Friday, 15 May 2026
11	265	Typical	Tuesday, 28 April 2026	2		1	3	5	3	2	1	2		19	Monday, 18 May 2026
12	264	Typical	Thursday, 30 April 2026	2		1	3	5	3	2	1	2		19	Wednesday, 20 May 2026
13	267	Expansion Joint	Saturday, 2 May 2026	4	1	1	3	4	4	0	2	5	14	37	Wednesday, 10 June 2026
14	256	Typical	Thursday, 7 May 2026	2		1	3	2	3	2	1	3		17	Monday, 25 May 2026
15	254	Typical	Saturday, 9 May 2026	2	1	1	3	2	3	2	1	2		16	Tuesday, 26 May 2026
16	253	Typical	Tuesday, 12 May 2026	2		1	3	2	3	2	1	2		16	Friday, 29 May 2026
17	252	Typical	Thursday, 14 May 2026	2		1	3	2	3	0	1	2		14	Friday, 29 May 2026
18	251	Typical	Saturday, 16 May 2026	2	1	1	3	2	3	2	1	2		16	Tuesday, 2 June 2026
19	250	Typical	Tuesday, 19 May 2026	2		1	3	2	3	0	1	2		14	Wednesday, 3 June 2026
20	249	Anchor Bent Type B Passing bay	Thursday, 21 May 2026	5		1	3	3	4	0	3	3		22	Monday, 15 June 2026
21	248	Passing bay	Tuesday, 26 May 2026	4		1	3	3	4	2	2	2		21	Thursday, 18 June 2026
22	246	Typical	Saturday, 30 May 2026	2	1	1	3	2	3	0	1	3		15	Monday, 15 June 2026
23	245	Typical	Tuesday, 2 June 2026	2		1	3	2	3	0	1	2		14	Wednesday, 17 June 2026
24	255	Expansion Joint	Thursday, 4 June 2026	4	1	1	3	4	4	0	2	5	14	37	Monday, 13 July 2026
25	244	Typical	Tuesday, 9 June 2026	2		1	3	2	3	0	1	2		14	Wednesday, 24 June 2026
26	240	Typical	Thursday, 11 June 2026	2		1	3	2	3	2	1	3		17	Monday, 29 June 2026
27	239	Typical	Saturday, 13 June 2026	2	1	1	3	2	3	0	1	3		15	Monday, 29 June 2026

Build #			SEPARABLE PORTION 3												
			Start	Install Scaffold	Sunday	Wash	Welding approval	Welding (estimate)	Blast and paint	Denso	Dismantle	Sunday	Extra days (allowance for delay)	# of days	Finish
1	238	Typical	Wednesday, 1 July 2026	2		1	3	2	3	0	1	2		14	Thursday, 16 July 2026
2	236	Typical	Friday, 3 July 2026	2	1	1	3	2	3	2	1	2		16	Monday, 20 July 2026
3	235	Typical	Monday, 6 July 2026	2		1	3	2	3	2	1	2		16	Thursday, 23 July 2026
4	231	Expansion Joint	Wednesday, 8 July 2026	4	1	1	3	4	4	3	2	5	14	40	Wednesday, 19 August 2026
5	234	Typical	Monday, 13 July 2026	2		1	3	2	3	2	1	2		16	Thursday, 30 July 2026
6	233	Typical	Wednesday, 15 July 2026	2		1	3	2	3	0	1	2		14	Thursday, 30 July 2026
7	232	Typical	Friday, 17 July 2026	2	1	1	3	2	3	2	1	2		16	Monday, 3 August 2026
8	230	Typical	Monday, 20 July 2026	2		1	3	2	3	0	1	2		14	Tuesday, 4 August 2026
9	229	Typical	Wednesday, 22 July 2026	2		1	3	2	3	0	1	2		14	Thursday, 6 August 2026
10	228	Typical	Friday, 24 July 2026	2	1	1	3	2	3	2	1	2		16	Monday, 10 August 2026
11	227	Typical	Monday, 27 July 2026	2		1	3	2	3	2	1	2		16	Thursday, 13 August 2026
12	225	Typical	Wednesday, 29 July 2026	2		1	3	2	3	0	1	2		14	Thursday, 13 August 2026
13	224	Typical	Friday, 31 July 2026	2	1	1	3	2	3	0	1	2		14	Saturday, 15 August 2026
14	223	Typical	Monday, 3 August 2026	2		1	3	2	3	0	1	2		14	Tuesday, 18 August 2026
15	222	Typical	Wednesday, 5 August 2026	2		1	3	2	3	0	1	2		14	Thursday, 20 August 2026
16	220	Typical	Friday, 7 August 2026	2	1	1	3	2	3	0	1	2		14	Saturday, 22 August 2026
17	219	Typical	Monday, 10 August 2026	2		1	3	2	3	2	1	2		16	Thursday, 27 August 2026
18	218	Typical	Wednesday, 12 August 2026	2		1	3	2	3	2	1	2		16	Saturday, 29 August 2026
20	213	Expansion Joint	Friday, 14 August 2026	4	1	1	3	4	4	3	2	5	14	40	Friday, 25 September 2026
19	217	Anchor Bent Type B	Wednesday, 19 August 2026	2		1	3	2	3	2	1	2		16	Saturday, 5 September 2026
21	216	Typical	Friday, 21 August 2026	2	1	1	3	2	3	2	1	2		16	Monday, 7 September 2026
22	215	Typical	Monday, 24 August 2026	2		1	3	2	3	0	1	2		14	Tuesday, 8 September 2026
23	214	Typical	Wednesday, 26 August 2026	2		1	3	2	3	2	1	2		16	Saturday, 12 September 2026
24	212	Typical	Friday, 28 August 2026	2	1	1	3	2	3	2	1	2		16	Monday, 14 September 2026
25	211	Typical	Monday, 31 August 2026	2		1	3	2	3	2	1	2		16	Thursday, 17 September 2026
26	210	Typical	Wednesday, 2 September 2026	2		1	3	2	3	2	1	2		16	Saturday, 19 September 2026
27	209	Anchor Bent Type B	Friday, 4 September 2026	2	1	1	3	2	3	2	1	2		16	Monday, 21 September 2026
28	208	Typical	Monday, 7 September 2026	2		1	3	2	3	2	1	2		16	Thursday, 24 September 2026
29	207	Typical	Wednesday, 9 September 2026	2		1	3	2	3	0	1	2		14	Thursday, 24 September 2026
30	206	Typical	Friday, 11 September 2026	2	1	1	3	2	3	2	1	2		16	Monday, 28 September 2026
31	204	Typical	Monday, 14 September 2026	2		1	3	2	3	2	1	2		16	Thursday, 1 October 2026
32	203	Typical	Wednesday, 16 September 2026	2	1	1	3	2	3	0	1	2		14	Thursday, 1 October 2026
33	202	Typical	Saturday, 19 September 2026	2		1	3	2	3	2	1	2		16	Tuesday, 6 October 2026
34	201	Anchor Bent Type B Passing Bay	Monday, 21 September 2026	5	1	1	3	3	4	0	3	2		21	Thursday, 15 October 2026
35	200	Passing bay	Sunday, 27 September 2026	4		1	3	3	4	2	2	2		21	Tuesday, 20 October 2026
36	199	Typical	Thursday, 1 October 2026	2	1	1	3	2	3	0	1	2		14	Friday, 16 October 2026
37	198	Typical	Sunday, 4 October 2026	2		1	3	2	3	0	1	2		14	Monday, 19 October 2026
38	196	Typical	Tuesday, 6 October 2026	2		1	3	2	3	0	1	2		14	Wednesday, 21 October 2026
39	195	Typical	Thursday, 8 October 2026	2	1	1	3	2	3	0	1	2		14	Friday, 23 October 2026
40	194	Typical	Sunday, 11 October 2026	2		1	3	2	3	0	1	2		14	Monday, 26 October 2026
41	193	Anchor Bent Type B	Tuesday, 13 October 2026	2		1	3	2	3	0	1	2		14	Wednesday, 28 October 2026
42	192	Typical	Thursday, 15 October 2026	2	1	1	3	2	3	0	1	2		14	Friday, 30 October 2026
43	205	Expansion Joint	Sunday, 18 October 2026	4		1	3	4	4	0	2	5	14	37	Thursday, 26 November 2026
44	191	Typical	Thursday, 22 October 2026	2	1	1	3	2	3	0	1	2		14	Friday, 6 November 2026
45	190	Typical	Sunday, 25 October 2026	2		1	3	2	3	0	1	2		14	Monday, 9 November 2026
46	188	Typical	Tuesday, 27 October 2026	2		1	3	2	3	0	1	2		14	Wednesday, 11 November 2026
47	187	Typical	Thursday, 29 October 2026	2	1	1	3	2	3	0	1	2		14	Friday, 13 November 2026
48	186	Typical	Sunday, 1 November 2026	2		1	3	2	3	0	1	2		14	Monday, 16 November 2026
49	184	Typical	Tuesday, 3 November 2026	2		1	3	2	3	0	1	2		14	Wednesday, 18 November 2026
50	183	Typical	Thursday, 5 November 2026	2	1	1	3	2	3	0	1	3		15	Saturday, 21 November 2026
51	182	Typical	Sunday, 8 November 2026	2		1	3	2	3	0	1	2		14	Monday, 23 November 2026
52	180	Typical	Tuesday, 10 November 2026	2		1	3	2	3	0	1	2		14	Wednesday, 25 November 2026
53	179	Typical	Thursday, 12 November 2026	2	1	1	3	2	3	0	1	3		15	Saturday, 28 November 2026
54	178	Typical	Sunday, 15 November 2026	2		1	3	2	3	0	1	2		14	Monday, 30 November 2026
55	177	Anchor Bent Type B	Tuesday, 17 November 2026	2		1	3	2	3	0	1	2		14	Wednesday, 2 December 2026
56	176	Typical	Thursday, 19 November 2026	2	1	1	3	2	3	0	1	2		14	Friday, 4 December 2026
57	197	Expansion Joint	Sunday, 22 November 2026	4		1	3	4	4	0	2	5	14	37	Thursday, 31 December 2026
58	175	Typical	Thursday, 26 November 2026	2	1	1	3	2	3	0	1	2		14	Friday, 11 December 2026
59	174	Typical	Sunday, 29 November 2026	2		1	3	2	3	0	1	2		14	Monday, 14 December 2026
60	172	Typical	Tuesday, 1 December 2026	2		1	3	2	3	0	1	2		14	Wednesday, 16 December 2026

	SEPARABLE PORTION 4														
Build #			Start	Install Scaffold	Sunday	Wash	Welding approval	Welding	Blast and pain	Denso	Dismantle	Sunday	Extra days	# of days	Finish
1	181	Expansion Joint	Monday, 5 April 2027	4		1	3	4	4	0	2	5	14	37	Friday, 14 May 2027
2	171	Typical	Friday, 9 April 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 24 April 2027
3	170	Typical	Monday, 12 April 2027	2		1	3	2	3	0	1	2		14	Tuesday, 27 April 2027
4	169	Typical	Wednesday, 14 April 2027	2		1	3	2	3	0	1	2		14	Thursday, 29 April 2027
5	168	Anchor Bent Type B	Friday, 16 April 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 1 May 2027
6	167	Typical	Monday, 19 April 2027	2		1	3	2	3	0	1	2		14	Tuesday, 4 May 2027
7	166	Typical	Wednesday, 21 April 2027	2		1	3	2	3	0	1	2		14	Thursday, 6 May 2027
8	165	Typical	Friday, 23 April 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 8 May 2027
9	164	Typical	Monday, 26 April 2027	2		1	3	2	3	0	1	2		14	Tuesday, 11 May 2027
10	162	Typical	Wednesday, 28 April 2027	2		1	3	2	3	0	1	2		14	Thursday, 13 May 2027
11	161	Typical	Friday, 30 April 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 15 May 2027
12	160	Typical	Monday, 3 May 2027	2		1	3	2	3	0	1	2		14	Tuesday, 18 May 2027
13	159	Typical	Wednesday, 5 May 2027	2		1	3	2	3	0	1	2		14	Thursday, 20 May 2027
15	173	Expansion Joint	Friday, 7 May 2027	4	1	1	3	4	4	0	2	5	14	37	Tuesday, 15 June 2027
14	158	Typical	Wednesday, 12 May 2027	2		1	3	2	3	0	1	2		14	Thursday, 27 May 2027
16	157	Anchor Bent Type A Passing Bay	Friday, 14 May 2027	5	1	1	3	4	4	0	3	2		22	Tuesday, 8 June 2027
17	156	Passing bay	Thursday, 20 May 2027	4	1	1	3	4	4	0	2	2		20	Friday, 11 June 2027
18	155	Typical	Tuesday, 25 May 2027	2		1	3	2	3	0	1	2		14	Wednesday, 9 June 2027
19	154	Typical	Thursday, 27 May 2027	2		1	3	2	3	0	1	2		14	Friday, 11 June 2027
20	153	Typical	Saturday, 29 May 2027	2	1	1	3	2	3	0	1	3		15	Monday, 14 June 2027
21	150	Typical	Tuesday, 1 June 2027	2		1	3	2	3	0	1	2		14	Wednesday, 16 June 2027
22	149	Typical	Thursday, 3 June 2027	2		1	3	2	3	0	1	2		14	Friday, 18 June 2027
23	148	Typical	Saturday, 5 June 2027	2	1	1	3	2	3	0	1	3		15	Monday, 21 June 2027
24	163	Expansion Joint	Tuesday, 8 June 2027	4		1	3	4	4	0	2	5	14	37	Saturday, 17 July 2027
25	147	Typical	Saturday, 12 June 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 27 June 2027
26	146	Typical	Tuesday, 15 June 2027	2		1	3	2	3	0	1	2		14	Wednesday, 30 June 2027

	SEPARABLE PORTION 5															
Build #			Start	Install Scaffold	Sunday	Wash	Welding Approval	Welding	Blast and paint	Denso	Dismantle	Sunday	Extra days	# of days	Finish	
1	145	Anchor Bent Type A	Thursday, 1 July 2027	2		1	3	2	3	0	1	2		14	Friday, 16 July 2027	
2	144	Typical	Saturday, 3 July 2027	2	1	1	3	2	3	0	1	3		15	Monday, 19 July 2027	
3	143	Typical	Tuesday, 6 July 2027	2		1	3	2	3	0	1	2		14	Wednesday, 21 July 2027	
4	127	Expansion Joint	Thursday, 8 July 2027	4	1	1	3	4	4	0	2	5	14	37	Monday, 16 August 2027	
5	142	Typical	Tuesday, 13 July 2027	2		1	3	2	3	0	1	2		14	Wednesday, 28 July 2027	
6	141	Typical	Thursday, 15 July 2027	2		1	3	2	3	0	1	2		14	Friday, 30 July 2027	
7	140	Typical	Saturday, 17 July 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 1 August 2027	
8	138	Typical	Tuesday, 20 July 2027	2		1	3	2	3	0	1	2		14	Wednesday, 4 August 2027	
9	137	Typical	Thursday, 22 July 2027	2		1	3	2	3	0	1	2		14	Friday, 6 August 2027	
10	136	Typical	Saturday, 24 July 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 8 August 2027	
11	135	Typical	Tuesday, 27 July 2027	2		1	3	2	3	0	1	2		14	Wednesday, 11 August 2027	
12	134	Typical	Thursday, 29 July 2027	2		1	3	2	3	0	1	2		14	Friday, 13 August 2027	
13	132	Typical	Saturday, 31 July 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 15 August 2027	
14	131	Typical	Tuesday, 3 August 2027	2		1	3	2	3	0	1	2		14	Wednesday, 18 August 2027	
15	130	Typical	Thursday, 5 August 2027	2		1	3	2	3	0	1	2		14	Friday, 20 August 2027	
16	129	Typical	Saturday, 7 August 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 22 August 2027	
17	128	Typical	Tuesday, 10 August 2027	2		1	3	2	3	0	1	2		14	Wednesday, 25 August 2027	
18	115	Expansion Joint	Thursday, 12 August 2027	4	1	1	3	4	4	0	2	5	14	37	Monday, 20 September 2027	
19	126	Typical	Tuesday, 17 August 2027	2		1	3	2	3	0	1	2		14	Wednesday, 1 September 2027	
20	125	Typical	Thursday, 19 August 2027	2		1	3	2	3	0	1	2		14	Friday, 3 September 2027	
21	124	Typical	Saturday, 21 August 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 5 September 2027	
22	123	Typical	Tuesday, 24 August 2027	2		1	3	2	3	0	1	2		14	Wednesday, 8 September 2027	
23	122	Typical	Thursday, 26 August 2027	2		1	3	2	3	0	1	2		14	Friday, 10 September 2027	
24	121	Anchor Bent Type A	Saturday, 28 August 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 12 September 2027	
25	120	Typical	Tuesday, 31 August 2027	2		1	3	2	3	0	1	2		14	Wednesday, 15 September 2027	
26	119	Typical	Thursday, 2 September 2027	2		1	3	2	3	0	1	2		14	Friday, 17 September 2027	
27	118	Typical	Saturday, 4 September 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 19 September 2027	
28	117	Typical	Tuesday, 7 September 2027	2		1	3	2	3	0	1	2		14	Wednesday, 22 September 2027	
29	116	Typical	Thursday, 9 September 2027	2		1	3	2	3	0	1	2		14	Friday, 24 September 2027	
30	114	Typical	Saturday, 11 September 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 26 September 2027	
31	103	Expansion Joint	Tuesday, 14 September 2027	4		1	3	4	4	0	2	5	14	37	Saturday, 23 October 2027	
32	113	Typical	Saturday, 18 September 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 3 October 2027	
33	112	Typical	Tuesday, 21 September 2027	2		1	3	2	3	0	1	2		14	Wednesday, 6 October 2027	
34	111	Typical	Thursday, 23 September 2027	2		1	3	2	3	0	1	2		14	Friday, 8 October 2027	
35	110	Typical	Saturday, 25 September 2027	2	1	1	3	2	3	0	1	2		14	Sunday, 10 October 2027	
36	109	Anchor Bent Type A Passing bay	Tuesday, 28 September 2027	5	1	1	3	3	4	0	3	2		21	Friday, 22 October 2027	
37	108	Passing bay	Monday, 4 October 2027	4		1	3	3	4	0	2	2		19	Monday, 25 October 2027	
38	107	Typical	Friday, 8 October 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 23 October 2027	
39	106	Typical	Monday, 11 October 2027	2		1	3	2	3	0	1	2		14	Tuesday, 26 October 2027	
40	105	Typical	Wednesday, 13 October 2027	2		1	3	2	3	0	1	2		14	Thursday, 28 October 2027	
41	104	Typical	Friday, 15 October 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 30 October 2027	
42	91	Expansion Joint	Monday, 18 October 2027	4		1	3	4	4	0	2	5	14	37	Friday, 26 November 2027	
43	102	Typical	Friday, 22 October 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 6 November 2027	
44	101	Typical	Monday, 25 October 2027	2		1	3	2	3	0	1	2		14	Tuesday, 9 November 2027	
45	100	Typical	Wednesday, 27 October 2027	2		1	3	2	3	0	1	2		14	Thursday, 11 November 2027	
46	99	Typical	Friday, 29 October 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 13 November 2027	
47	98	Typical	Monday, 1 November 2027	2		1	3	2	3	0	1	2		14	Tuesday, 16 November 2027	
48	97	Anchor Bent Type A	Wednesday, 3 November 2027	2		1	3	2	3	0	1	2		14	Thursday, 18 November 2027	
49	96	Typical	Friday, 5 November 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 20 November 2027	
50	95	Typical	Monday, 8 November 2027	2		1	3	2	3	0	1	2		14	Tuesday, 23 November 2027	
51	94	Typical	Wednesday, 10 November 2027	2		1	3	2	3	0	1	2		14	Thursday, 25 November 2027	
52	93	Typical	Friday, 12 November 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 27 November 2027	
53	92	Typical	Monday, 15 November 2027	2		1	3	2	3	0	1	2		14	Tuesday, 30 November 2027	
54	90	Typical	Wednesday, 17 November 2027	2		1	3	2	3	0	1	2		14	Thursday, 2 December 2027	
55	89	Typical	Friday, 19 November 2027	2	1	1	3	2	3	0	1	2		14	Saturday, 4 December 2027	

	SEPARABLE PORTION 6														
Build #			Start	Install Scaffold	Sunday	Wash	Welding approval	Welding	Blast and paint	Denso	Dismantle	Sunday	Extra days	# of days	Finish
1	79	Expansion Joint	Monday, 3 April 2028	4		1	3	4	4	0	2	5	14	37	Friday, 12 May 2028
2	88	Typical	Friday, 7 April 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 22 April 2028
3	87	Typical	Monday, 10 April 2028	2		1	3	2	3	0	1	2		14	Tuesday, 25 April 2028
4	86	Typical	Wednesday, 12 April 2028	2		1	3	2	3	0	1	2		14	Thursday, 27 April 2028
5	85	Anchor Bent Type A	Friday, 14 April 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 29 April 2028
6	84	Typical	Monday, 17 April 2028	2		1	3	2	3	0	1	2		14	Tuesday, 2 May 2028
7	83	Typical	Wednesday, 19 April 2028	2		1	3	2	3	0	1	2		14	Thursday, 4 May 2028
8	82	Typical	Friday, 21 April 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 6 May 2028
9	81	Typical	Monday, 24 April 2028	2		1	3	2	3	0	1	2		14	Tuesday, 9 May 2028
10	80	Typical	Wednesday, 26 April 2028	2		1	3	2	3	0	1	2		14	Thursday, 11 May 2028
11	78	Typical	Friday, 28 April 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 13 May 2028
12	77	Typical	Monday, 1 May 2028	2		1	3	2	3	0	1	2		14	Tuesday, 16 May 2028
13	76	Typical	Wednesday, 3 May 2028	2		1	3	2	3	0	1	2		14	Thursday, 18 May 2028
14	67	Expansion Joint	Friday, 5 May 2028	4	1	1	3	4	4	0	2	5	14	37	Tuesday, 13 June 2028
15	75	Typical	Wednesday, 10 May 2028	2		1	3	2	3	0	1	2		14	Thursday, 25 May 2028
16	74	Typical	Friday, 12 May 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 27 May 2028
17	73	Anchor Bent Type A	Monday, 15 May 2028	2		1	3	2	3	0	1	2		14	Tuesday, 30 May 2028
18	72	Typical	Wednesday, 17 May 2028	2		1	3	2	3	0	1	2		14	Thursday, 1 June 2028
19	71	Typical	Friday, 19 May 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 3 June 2028
20	70	Typical	Monday, 22 May 2028	2		1	3	2	3	0	1	2		14	Tuesday, 6 June 2028
21	69	Typical	Wednesday, 24 May 2028	2		1	3	2	3	0	1	2		14	Thursday, 8 June 2028
22	68	Typical	Friday, 26 May 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 10 June 2028
23	66	Typical	Monday, 29 May 2028	2		1	3	2	3	0	1	2		14	Tuesday, 13 June 2028
24	65	Typical	Wednesday, 31 May 2028	2		1	3	2	3	0	1	2		14	Thursday, 15 June 2028
25	64	Typical	Friday, 2 June 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 17 June 2028
26	55	Expansion Joint	Monday, 5 June 2028	4		1	3	4	4	0	2	5	14	37	Friday, 14 July 2028
27	63	Typical	Friday, 9 June 2028	2	1	1	3	2	3	0	1	2		14	Saturday, 24 June 2028
28	62	Typical	Monday, 12 June 2028	2		1	3	2	3	0	1	2		14	Tuesday, 27 June 2028

SEPARABLE PORTION 7															
Build #			Start	Install Scaffold	Sunday	Wash	Welding Approval	Welding	Blast and paint	Denso	Dismantle	Sunday	Extra days	# of days	Finish
1	59	Typical	Monday, 3 July 2028	2	1	1	3	2	3	0	1	2		14	Tuesday, 18 July 2028
2	58	Typical	Thursday, 6 July 2028	2		1	3	2	3	0	1	2		14	Friday, 21 July 2028
3	57	Typical	Saturday, 8 July 2028	2	1	1	3	2	3	0	1	3		15	Monday, 24 July 2028
4	43	Expansion Joint	Tuesday, 11 July 2028	4		1	3	4	4	0	2	5	14	37	Saturday, 19 August 2028
5	56	Typical	Saturday, 15 July 2028	2	1	1	3	2	3	0	1	3		15	Monday, 31 July 2028
6	54	Typical	Tuesday, 18 July 2028	2		1	3	2	3	0	1	2		14	Wednesday, 2 August 2028
7	53	Typical	Thursday, 20 July 2028	2		1	3	2	3	0	1	2		14	Friday, 4 August 2028
8	52	Typical	Saturday, 22 July 2028	2	1	1	3	2	3	0	1	3		15	Monday, 7 August 2028
9	51	Typical	Tuesday, 25 July 2028	2		1	3	2	3	0	1	2		14	Wednesday, 9 August 2028
10	50	Typical	Thursday, 27 July 2028	2		1	3	2	3	0	1	2		14	Friday, 11 August 2028
11	48	Typical	Saturday, 29 July 2028	2	1	1	3	2	3	0	1	3		15	Monday, 14 August 2028
12	47	Typical	Tuesday, 1 August 2028	2		1	3	2	3	0	1	2		14	Wednesday, 16 August 2028
13	46	Typical	Thursday, 3 August 2028	2		1	3	2	3	0	1	2		14	Friday, 18 August 2028
14	45	Typical	Saturday, 5 August 2028	2	1	1	3	2	3	0	1	3		15	Monday, 21 August 2028
15	44	Typical	Tuesday, 8 August 2028	2		1	3	2	3	0	1	2		14	Wednesday, 23 August 2028
16	42	Typical	Thursday, 10 August 2028	2		1	3	2	3	0	1	2		14	Friday, 25 August 2028
17	41	Typical	Saturday, 12 August 2028	2	1	1	3	2	3	0	1	3		15	Monday, 28 August 2028
18	31	Expansion Joint	Tuesday, 15 August 2028	4		1	3	4	4	0	2	5	14	37	Saturday, 23 September 2028
19	40	Typical	Saturday, 19 August 2028	2	1	1	3	2	3	0	1	3		15	Monday, 4 September 2028
20	39	Typical	Tuesday, 22 August 2028	2		1	3	2	3	0	1	2		14	Wednesday, 6 September 2028
21	38	Typical	Thursday, 24 August 2028	2		1	3	2	3	0	1	2		14	Friday, 8 September 2028
22	37	Anchor Bent Type A	Saturday, 26 August 2028	2	1	1	3	2	3	0	1	3		15	Monday, 11 September 2028
23	36	Typical	Tuesday, 29 August 2028	2		1	3	2	3	0	1	2		14	Wednesday, 13 September 2028
24	35	Typical	Thursday, 31 August 2028	2		1	3	2	3	0	1	2		14	Friday, 15 September 2028
25	34	Typical	Saturday, 2 September 2028	2	1	1	3	2	3	0	1	3		15	Monday, 18 September 2028
26	33	Typical	Tuesday, 5 September 2028	2		1	3	2	3	0	1	2		14	Wednesday, 20 September 2028
27	32	Typical	Thursday, 7 September 2028	2		1	3	2	3	0	1	2		14	Friday, 22 September 2028
28	30	Typical	Saturday, 9 September 2028	2	1	1	3	2	3	0	1	3		15	Monday, 25 September 2028
29	29	Typical	Tuesday, 12 September 2028	2		1	3	2	3	0	1	2		14	Wednesday, 27 September 2028
30	28	Typical	Thursday, 14 September 2028	2		1	3	2	3	0	1	2		14	Friday, 29 September 2028
31	19	Expansion Joint	Saturday, 16 September 2028	4	1	1	3	4	4	0	2	5	14	37	Wednesday, 25 October 2028
32	27	Typical	Thursday, 21 September 2028	2		1	3	2	3	0	1	2		14	Friday, 6 October 2028
33	26	Typical	Saturday, 23 September 2028	2	1	1	3	2	3	0	1	3		15	Monday, 9 October 2028
34	25	Anchor Bent Type A Passing Bay	Tuesday, 26 September 2028	2		1	3	2	3	0	1	2		14	Wednesday, 11 October 2028
35	24	Passing bay	Thursday, 28 September 2028	2		1	3	2	3	0	1	2		14	Friday, 13 October 2028
36	23	Typical	Saturday, 30 September 2028	2	1	1	3	2	3	0	1	3		15	Monday, 16 October 2028
37	22	Typical	Tuesday, 3 October 2028	2		1	3	2	3	0	1	2		14	Wednesday, 18 October 2028
38	21	Typical	Thursday, 5 October 2028	2		1	3	2	3	0	1	2		14	Friday, 20 October 2028
39	20	Typical	Saturday, 7 October 2028	2	1	1	3	2	3	0	1	3		15	Monday, 23 October 2028
40	18	Typical	Tuesday, 10 October 2028	2		1	3	2	3	0	1	2		14	Wednesday, 25 October 2028
41	17	Typical	Thursday, 12 October 2028	2		1	3	2	3	0	1	2		14	Friday, 27 October 2028
42	16	Typical	Saturday, 14 October 2028	2	1	1	3	2	3	0	1	3		15	Monday, 30 October 2028
43	15	Typical	Tuesday, 17 October 2028	2		1	3	2	3	0	1	2		14	Wednesday, 1 November 2028
44	14	Typical	Thursday, 19 October 2028	2		1	3	2	3	0	1	2		14	Friday, 3 November 2028
45	13	Anchor Bent Type A	Saturday, 21 October 2028	2	1	1	3	2	3	0	1	3		15	Monday, 6 November 2028
46	7	Expansion Joint	Tuesday, 24 October 2028	4		1	3	4	4	0	2	5	14	37	Saturday, 2 December 2028
47	12	Typical	Saturday, 28 October 2028	2	1	1	3	2	3	0	1	3		15	Monday, 13 November 2028
48	11	Typical	Tuesday, 31 October 2028	2		1	3	2	3	0	1	2		14	Wednesday, 15 November 2028
49	10	Typical	Thursday, 2 November 2028	2		1	3	2	3	0	1	2		14	Friday, 17 November 2028
50	9	Typical	Saturday, 4 November 2028	2	1	1	3	2	3	0	1	3		15	Monday, 20 November 2028
51	8	Typical	Tuesday, 7 November 2028	2		1	3	2	3	0	1	2		14	Wednesday, 22 November 2028
52	6	Typical	Thursday, 9 November 2028	2		1	3	2	3	0	1	2		14	Friday, 24 November 2028
53	5	Typical	Saturday, 11 November 2028	2	1	1	3	2	3	0	1	3		15	Monday, 27 November 2028
54	4	Typical	Tuesday, 14 November 2028	2		1	3	2	3	0	1	2		14	Wednesday, 29 November 2028
55	3	Typical	Thursday, 16 November 2028	2		1	3	2	3	0	1	2		14	Friday, 1 December 2028